

4 March 1954

MEMORANDUM FOR: THE RECORD

SUBJECT: Meeting [REDACTED]

50X1

1. Time and Place of Meeting: 0920, 2 March 1954, [REDACTED]

50X1

50X1

2. Attendance: [REDACTED]

50X1

3. Purpose: To answer questions raised at last meeting and consider proposed production modifications.

4. Discussion:

[REDACTED] expressed some concern over the visit of Mr. [REDACTED] of 1 March 1954. Nothing can be said on this until costs have been incurred and approved or disapproved.

50X1

50X1

The drawings which were prepared by [REDACTED] were discussed. Proposed modifications include spot welding instead of rivets, spinning baffle base instead of hand forming, fabricating retainer nut for sparky, fabricating reflector hold down nut for base, fabricating new handle (cheaper than modifying old handle), cleanup of top baffles, and redesign of filter removal nuts. All proposed modifications were approved. [REDACTED] questioned the inclusion of jet cleaning needle with generator as spare parts; this will be done. One sparky will be shipped in position. Information is still needed on the plastisol bag in which the unit is to be shipped.

50X1

50X1

Lens information is being obtained with silicone and pyrex being considered. Neo-lube will be applied to the sparky brass shaft.

5. Actions:

a. Obtain lens information.

50X1

APD:/

SECRET

APD:

a. Obtain information on plastisal bag.

6. Conclusions and Recommendations: It appears that ☐ is near to starting production. Sparkys have not yet been obtained nor have the inner lenses as is the case with plastisal bag material.

50X1



50X1

TSS/APD

Distribution:

Orig. - P-60A

RTW - 1

Chrono -

RTW/br

SECRET